FINAL DESIGN — BLUE BALL DAIRY BARN
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Blue Ball Dairy Barn Rendering

2003 Construction Schedule

July August/September
e [ssue Bid Documents e Evaluate Bids

e Award Contract
August e Notice to Proceed
e Record Plan Approval
e Bids due September

e Start Construction

Blue Ball
Properties

Transportation Plan



